

Proposed Phasing Plan - Phase 0
1 : 250

Notes


Do not scale from this drawing.
All contractors must visit the site and be responsible for taking and checking dimensions.
All construction information should be taken from figured dimensions only.
Any discrepancies between drawings, specifications and site conditions must be brought to the attention of the supervising officer.
This drawing & the works depicted are the copyright of JTP.

This drawing is prepared for the specific project stage in the Drawing Status section below and it is not intended to be used for any other purpose. Whilst all reasonable efforts are used to ensure drawings are accurate, JTP accept no liability for any reliance placed on, or use made of, this plan by anyone for purposes other than those stated in the Drawing Status below.

KEY :

- Application Red Line Boundary
- Phase 0 - Demolition (10.11.20 - 31.03.21)
- Phase 1 - Construction (01.04.21 - 01.04.24)
- Phase 2 - Construction (01.04.21 - 01.02.24)
- Phase 3 - Construction (01.04.21 - 01.04.24)
- Phase 4 - Construction (01.05.23 - 01.06.26)
- Phase 5 - Construction (01.01.26 - 01.11.29)

P1 26.06.20 PLANNING SUBMISSION ALL KM

Rev	Date	Description	Drawn	Chkd
Drawing Status				
PLANNING				
Client				
Goldsworth Rd Development LLP				
 JTP Studios, Unit 5 The Rum Warehouse Pennington Street London, E1W 2AP +44 (0) 20 7017 1780 www.jtp.co.uk				
Project				
Goldsworth Road, Woking				
Drawing Title				
Proposed Phasing Plan				
Scale @A1 1 : 250 Job Ref. 01597				
Drawing No. DR_MP_PH_A_1700 Revision. P1				
Scale Bar				
0 2 4 6 8 10 m				
Sheet Code				
01597_JTP_DR_MP_PH_A_1700 - Proposed Phasing Plan _P1				